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Construction Manager’s Weekly Report 
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Removal and disposal of existing roadway pavement, curb and gutter and sidewalk 

• Milling of existing asphalt pavement at various locations 

• Construction of catch basins, Water Quality Catch Basins, manholes, and storm drains 

• Construction of granite curb, PCC curb and gutter, brick sidewalk, wheelchair/bicycle ramps and 
medians, and an underdrain system 

• Placement of new Superpave Hot Mix Asphalt and base, PCC base and aggregate base course 

• Removal and transportation to DDOT storage yard of existing traffic signals and light poles. 
Installation of new street lighting and traffic signals 

• Conversion of existing fire hydrants to the Traffic Type and relocation of fire hydrants 

• Reconstruction of driveway aprons 

• Installation of bus stop pads at various locations 

• Construction of colored PCC pavement and raised cross walks at various locations 

• Installation of safety bollards at various locations 

• Removal of existing tress and installation of new landscaping 

 

Project is to be constructed in accordance with the District of Columbia Department of Transportation 
Standard Specifications for Highways and Structures (2005) and amendments incorporated into the 
contract. 

 
Total Contract Value:  $8,217,912.74 Prime Contractor: Fort Myer Construction  
Notice to Proceed Date:  February 4, 2009 Project Completion Date:  August 8, 2010 
 

Resurfacing /Reconstruction/ Rehabilitation of Brentwood Rd N.E.,  

9
th

 Street N.E., W Street N.E. and Edgewood Street N.E. 

DC Contract No.: DCKA-2007-C-0121 

F.A.P. No.: STP-3301 (32) 

PROJECT SUMMARY 
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1. New additions on Edgewood Street/Terrace NE to start on Saturday 10/03/09. 
2. Phase-5 on Brentwood Road NE started on 09/25/09. 

 

 

Changes were made to Phase-5 as per directions of DDOT-SIOD for the safety of commuters and 

pedestrians. 

 

 

ISSUES AND RESOLUTIONS 

COMMUNITY OUTREACH 
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 Sunday 09/27/09: 

 FMCC elected not to work this Sunday. 
 

Monday 09/28/09:  
Brentwood Road: FMCC performed common & hard excavation, placed GAB, painted temporary lane 
markings and electrical work.   

 
Tuesday 09/29/09 

Brentwood Road: FMCC performed common & hard excavation, placed GAB and electrical work.   
 . 

Wednesday 09/30/09:  
Brentwood Road: FMCC placed GAB, PCC Base and installed controller cabinet. 
 

Thursday 10/01/09:  
Brentwood Road: FMCC performed common & hard excavation, placed PCC Base and installed under 
drain connect pipe.    

 
Friday 10/02/09:  

Brentwood Road: FMCC performed common & hard excavation and painted temporary lane markings. 
 

 Saturday 10/03/09: 

Brentwood Road: FMCC performed hard surface excavation. 
Edgewood Street: FMCC performed hard surface excavation, PCC, Sidewalk, PCC Curb & Gutter and 
PCC Wheelchair ramps. This work was added by DDOT (Jim Sebastian).    
 

DAY –BY-DAY WORK PERFORMED 
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Brentwood Road, NE   

28-Sep-09 29-Sep-09 30-Sep-09 01-Oct-09 02-Oct-09 03-Oct-09 

STA 124+00 TO 
126+00 PLACE 
GAB 

STA 124+00 TO 
126+00 PLACE 
GAB/FINE 
GRADE/FORM
WORK 

PLACE 
GAB/FINE 
GRADE/FORM
WORK 

STA 124+00 TO 
126+00 PLACE 
PCC BASE 

STA 124+00 TO 
126+00 PLACE 
PCC BASE 

STA 124+00 TO 
126+00 PLACE 
PCC BASE 

  STA 126+80 TO 
130+24 
EXCAVATION 

STA 126+80 TO 
130+24 
EXCAVATION 

PLACE 
GAB/FINE 
GRADE/FORM
WORK 

PLACE PCC 
BASE 

    STA 130+50 TO 
136+00 
EXCAVATION 

STA 130+50 TO 
136+00 PLACE 
GAB/BEGIN 
FORMWORK 

 

Edgewood Street/Terrace, NE   

28-Sep-09 29-Sep-09 30-Sep-09 01-Oct-09 02-Oct-09 03-Oct-09 

     WORK ON 
CHANGES TO 
BE PROVIDED 
(TENTATIVE) 
 

TWO WEEK LOOK-AHEAD SCHEDULE 
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Brentwood Road, NE   

      

05-Oct-09 06-Oct-09 07-Oct-09 08-Oct-09 09-Oct-09 10-Oct-09 

PLACE PCC 
BASE 

 EXACAVATE 
PROPERTY 
WALL 

EXACAVATE 
PROPERTY 
WALL 

FORMWORK 
FOR THE 
PROPERTY 
WALL 

FORMWORK 
FOR THE 
PROPERTY 
WALL 

STA 130+50 TO 
STA 136+00 
GAB/BEGIN 
FORMWORK 

STA 130+50 TO 
STA 136+00 
PCC BASE 

STA 130+50 TO 
STA 136+00 
PCC BASE 

   

      

Edgewood Street/Terrace, NE   

      

05-Oct-09 06-Oct-09 07-Oct-09 08-Oct-09 09-Oct-09 10-Oct-09 

     WORK ON 
CHANGES TO 
BE PROVIDED 
(TENTATIVE) 
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VIEW OF ELECTRICAL WORK IN PROGRESS ON BRENTWOOD ROAD NE 
 

 

VIEW OF GAB BEING PLACED PHASE-5 ON BRENTWOOD ROAD NE 
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VIEW OF COMMON EXCAVATION (PHASE-5) ON BRENTWOOD ROAD NE 
 

 

VIEW OF PCC BASE PLACEMENT (PHASE-5) ON BRENTWOOD ROAD NE 
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Brentwood Road 

Reconstruction/Rehabilitation 
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VIEW OF PCC BASE AFTER PLACEMENT (PHASE-5) ON BRENTWOOD ROAD NE 
 

 
 

VIEW OF COMPACTED GAB FOR THE CIRCLE (PHASE-5) ON BRENTWOOD ROAD NE 


